THAPAR TRADE

UCS503P - Software Engineering Lab, Thapar Institute

PROJECT GANTT CHART

Project schedule | 03 Aug 2026 – 04 Dec 2026

TASK	ASSIGNED TO	PROGRESS	START	END
Project scope and requirement planning	All	100%	03 Aug	09 Aug
Problem statement and marketplace scope	Rajbir	100%	10 Aug	16 Aug
Project documentation setup	Rajbir	100%	17 Aug	20 Aug
Software Engineering presentation	Ishan	100%	17 Aug	23 Aug
Requirements review and feedback	All	100%	21 Aug	23 Aug
Define users and marketplace workflows	All	100%	24 Aug	30 Aug
UML use case and class diagrams	Rajbir	100%	24 Aug	06 Sep
DFD and UML sequence diagrams	Chitesh	100%	24 Aug	13 Sep
Project journal and documentation	Ishan	100%	30 Aug	06 Sep
Consolidate project report	Ishan	100%	30 Aug	06 Sep
Marketplace data and listing model	Rajbir	100%	07 Sep	08 Sep
GitHub Pages setup and prototype documentation	Rajbir	100%	07 Sep	13 Sep
Plan listing and user interaction flow	Rajbir	100%	08 Sep	10 Sep
Define listing moderation and reporting flow	Chitesh	100%	09 Sep	10 Sep
Review project metrics and remaining work	All	100%	11 Sep	04 Oct
Implement marketplace listing workflow	Rajbir	100%	09 Sep	13 Sep
Implement listing validation and user flow	Chitesh	100%	10 Sep	13 Sep
Implement browse and listing display	Ishan	100%	10 Sep	13 Sep
Cart and order flow review	All	100%	26 Oct	01 Nov
Frontend testing and bug fixes	Ishan	100%	11 Sep	08 Nov
Review listing reports and moderation flow	Chitesh	100%	10 Sep	13 Sep
End-to-end testing	All	100%	11 Sep	22 Nov
Final report and documentation	Rajbir	100%	16 Nov	22 Nov
Final presentation preparation	All	100%	23 Nov	29 Nov
Project submission and demo	All	100%	30 Nov	04 Dec



All tasks shown as 100% complete.