Thapar Trade

TIET Patiala - UCS503P Software Engineering Lab

Team: Rajbir Singh, Hitesh Jindal, Ishan Garg

► Watch How to Make a Gantt Chart in Excel

Project Start:	Mon, 8/3/2026
Today:	Mon, 9/14/2026
Display Week:	1

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Project Proposal & Research				
Project scope and requirement planning	All	100%	8/3/26	8/9/26
Problem statement and marketplace scope	Rajbir	100%	8/10/26	8/16/26
Project documentation setup	Rajbir	100%	8/17/26	8/20/26
Software Engineering presentation	Ishan	100%	8/17/26	8/23/26
Requirements review and feedback	All	100%	8/21/26	8/23/26
Phase 2: System Design & Modeling				
Define users and marketplace workflows	All	100%	8/24/26	8/30/26
UML use case and class diagrams	Rajbir	100%	8/24/26	9/6/26
DFD and UML sequence diagrams	Hitesh	100%	8/24/26	9/13/26
Project journal and documentation	Ishan	100%	8/30/26	9/6/26
Consolidate project report	Ishan	100%	8/30/26	9/6/26
Phase 3: Frontend Design & Planning				
Marketplace data and listing model	Rajbir	100%	9/7/26	9/8/26
GitHub Pages setup and prototype document	Rajbir	100%	9/7/26	9/13/26
Plan listing and user interaction flow	Rajbir	100%	9/8/26	9/10/26
Define listing moderation and reporting flow	Hitesh	100%	9/9/26	9/10/26
Review project metrics and remaining work	All	100%	9/11/26	10/4/26
Phase 4: Implementation - Core Marketplace				
Implement marketplace listing workflow	Rajbir	100%	9/9/26	9/13/26
Implement listing validation and user flow	Hitesh	100%	9/10/26	9/13/26
Implement browse and listing display	Ishan	100%	9/10/26	9/13/26
Cart and order flow review	All	100%	10/26/26	11/1/26
Frontend testing and bug fixes	Ishan	100%	9/11/26	11/8/26
Phase 5: Testing & Final Submission				
Review listing reports and moderation flow	Hitesh	100%	9/10/26	9/13/26
End-to-end testing	All	100%	9/11/26	11/22/26
Final report and documentation	Rajbir	100%	11/16/26	11/22/26
Final presentation preparation	All	100%	11/23/26	11/29/26
Project submission and demo	All	100%	11/30/26	12/4/26

